ACQUISITION STRATEGY

Pre-ASP August 21, 2002
ASP September 26, 2002
Strategy Approved November 15, 2002

SOURCE SELECTION
RFP Draft on Web November 15, 2002 to December 6, 2002
Release FRFP | February 11, 2203
Receive Volume V March 13, 2003
PRAG Evaluation March 14, 2003 to April 25, 2003
Receive Volumes | - IV March 28, 2003
Proposal Evaluation March 31, 2003 to April 25, 2003
Competitive Range Briefing April 28, 2003
Evaluation Notice Issues/Responses/Review April 28, 2003 to May 30, 2003
Clearance June 3, 2003
Final Proposal Revision June 11, 2003
Contractor Award Notification July 15, 2003
Debriefing August 6, 2003 to August 8, 2003
Contract Signed/Transition Begins July 21, 2003 to September 30, 2003
Contract October 1, 2003 to September 30, 2004
Option 1 October 1, 2004 to September 30, 2005
Option 2 October 1, 2005 to September 30, 2006
Option 3 October 1, 2006 to September 30, 2007

Option 4 October 1, 2007 to September 30, 2008



